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M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held November 15, 2005
9:30 am to 11:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting. Signatures denote concurrence with content
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Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items
Attachment 4 - LDR Storage Assessment/Data Gap Plan Requirements
Attachment 5 - Draft M-26-05-01 TPA Change Request
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Attachment 1
M-026 LDR Report Project Manager Meeting

at
2420 Stevens Center, Conference Room 126

Richland, Washington
Meeting Held November 15, 2005

9:30 am to 11:30 am

Meeting Agenda
I. Last meeting minutes

2. Hot topics

* 340/LDR TPA dispute resolution: The RL letter is in concurrence. Ecology will respond
following receipt of the letter.

3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers

* 241 -CX Tank System - Ongoing. FH will set up a meeting in December 2005.
* 242-S and 242-T Evaporators: Ongoing.
* T Plant: Ongoing. FH will set up a meeting in December 2005.

4. Action Item Status (See Attachment 3)

5. Workshop items (all items were discussed and remain open. The next meeting will focus on these
workshop items)

" Consolidation of requirements documents and any other new agreements from workshops (From
March 14, 2002 Resolution of Dispute): The LDR Storage Assessment/Data Gap Plan
Requirements file was prepared containing a consolidation of the requirements from all the
sources (Attachment 4). DOE identified three areas of the requirements that they would like to
change. Two actions were taken to review the file and discuss a new vision of the M-026-01
milestone description with a single requirements document.

* Implementation of the LDR Summary Report: The draft TPA change request was drafted
(Attachment 5). An action was taken by Ecology to communicate with EPA on the matter.
Mr Miskho indicated that the drop dead date for the summary report decision and sign off of the
change request for this year's report is the January 2006 PMM. Activities for the CY2005 LDR
report are the same through December and the first week of January regardless if the summary
report is approved or if the full LDR report has to be prepared.

6- Next meeting (date and time): December 20th, 2005, 9:30 - 10:30



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held November 15, 2005
9:30 am to 11:30 am

Attendance List

Organization

E. Van Mason
D. Singleton
A. G. Miskho
J. Guberski
H. Tilden
G. L. Sinton

Ecology
Ecology
FH
CH2M Hill
PNNL
RL

Name



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held November 15, 2005
9:30 am to 11:30 am

Actions and Workshop Items

Action # Responsible Description Date Closed

02-2003-03 DOE/Ecology Consolidate the various requirements for the
LDR Report for review and comment by
Ecology.

10-2005-01 DOE Draft change request for pilot LDR summary 11/15/05

report (Attachment 4)

10-2005-02 DOE Send out consolidated LDR storage 11/15/05
assessment/data gap plan requirements for (Attachment 5)
review

11-2005-01 DOE/Ecology Review and discuss consolidated storage
assessment requirements

-2005-02 DOE/Ecology Discuss proposed vision or modifying milestone
and requirements to have a shortened milestone
description and a single requirements document.

11-2005-03 Ecology Communicate with EPA on the draft TPA
change request M-26-05-01.



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held November 15, 2005
9:30 am to 11:30 am

LDR Storage Assessment/Data Gap Plan Requirements



LDR Storage Assessment/Data Gap Plan Requirements

M-026-01 Milestone description:
No LDR storage assessment requirements exist in this requirement source.

1990 "Requirements for the Hanford LDR Plan"(LDR Requirements Document) signed by EPA
and Ecology in 1990: Item I.d
1. Storage

The Hanford Land Disposal Restrictions Plan (LDR Plan) shall include a Storage Report
that contains the following information on mixed wastes:

d.. The Department of Energy's (DOE) assessment of the conipliance status of
the storage methods pursuant to applicable State and Federal standards.

Director's Final Determination pursuant to the HFFACO regarding DOE's compliance with
LDRs, March 29, 2000: Page 17, under 2.) NOC violation #2.
2.) NOC "Violation #2": Failure to adequately assess the compliance status of storage methods
pursuant to application State and Federal standards.

DOE's annual LDR Report is required to include a DOE assessment of the compliance status of
mixed waste storage methods pursuant to applicable State and Federal standards. Ecology has
cited DOE and its contractors for failure to meet this HFFACO M-26-01 requirement.

Final Determination: Within sixty (60)-days of issuance of this Final Determination, DOE will
provide written notification of specific organizational units tasked with the responsibility to
perform these required storage method compliance assessments. This notification will include
specific schedules for performance of these assessments at each (mixed waste) storage location,
and a copy of DOE's written procedure to be used in assessing the compliance status of mixed
waste storage methods (e.g., satellite storage, ninety (90)-day storage, interim status storage, and
final status storage) per State and Federal regulations and Section 1.d. of the Requirements for
Hanford LDR Plan. This procedure will include, but is not limited to, WAC 173-303
requirements for storage (as a generator, interim status facility or final status facility), including
by reference, WAC 173-303-400 and interim status storage requirements set forth in 40 CFR Part
265. In developing these schedules and procedures, DOE will provide Ecology review and
comment opportunity.

These requirements are necessary to assure Ecology that DOE has a reasonable basis for
assessing storage facility compliance or noncompliance.

DOE's LDR Reports, beginning with its year 2001 Report, will include the results of all of these
storage method compliance assessments (See also requirements for DOE's year 2000 LDR

Reportat IV (1).

LDR Final Determination Errata, March 31, 2000
3. At LDR Final Detennination page 17, bottom of the page: Inadvertent inclusion of

Roman numeral citation IV (D). Correction depicted by strikeout as follows:
"DOE's LDR reports, beginning with its year 2001 Report, will include the results of all
of these storage method compliance assessments (See also requirements for DOE's year
2000 LDR Report-at--I-(-E)-"

January 25. 2000 clarification letter from Ecology delineating the wastes required to be reported.



Note: Four clarifications (17-20) were requested on NOC violation #2: Failure to adequately
assess the compliance status of storage methods pursuant to application State and Federal
standards.
Clarification #17: There appears to be a change from the June 3, 1999 NOC corrective
measure, to now require identification of responsible parties/organization within (60) days
instead of (90) days. What has changes regarding the requested assessment program to require
DOE to accomplish this 30 days sooner?
Response: Modification from an allowance of 90-days (allowed at the time of last June's NOC)
to 60 days in recognition of the lost to-date.

Clarification #18: There appears to be a change from the June 3, 1999 NOC corrective
measure, to now require notification of specific schedules instead of just schedules. What is the
new level of detail being requested within the assessment schedule?
Response: Each TPA required schedule element (major or interim milestones and targets) must
be replicated within the report. Schedules provided to date have been inappropriately
rudimentary.

Clarification #19: There appears to be a change from the June 3, 1999 NOC corrective measure
to now require the procedure to include, "but is not limited to" the requirements listed. What
additional requirements will be expected in the assessment procedure than what is currently
identified?
Response:_ No specific additions were intended by use of the phrase "but is not limited to".

Clarification #20: Since this language is different from the "Requirements for Hanford LDR
Plan" item .d, and Resolution of Dispute element (VI(A)(1) item h, what is the difference
between this statement and those citations?
Response: This statement clarifies Ecology's expectations for satisfying the LDR Plan and item
VI, A, lh.

Resolution of Dispute dated March 14"1, 2002: Information exists in Attachment I items 4, 5,
and 6, and in Attachment 3, items 3 and 4.
Attachment 1:
4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or PMW

in the LDR Report as follows:

a. For MW and PMW that are covered by existing milestones, schedules, CERCLA
documents, or other regulatory agency agreements, these commitments will be
incorporated into the LDR Report in accordance with Expectation #1 above.

b. For PMW determined to be MW which can not be moved into compliant storage
within 90-days, DOE shall:

i. Contact appropriate TPA lead regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or management of

the MW including, as needed, TPA milestones or schedules for:
1. Performing a DOE LDR storage assessment
2. Complete data gap plan' and provide to the lead regulatory agency

project manager for discussions

' See Attachment 3 for data gap plan content description



iii. Report the outcome of the discussions with the TPA lead regulatory agency
project manager as milestones or schedules in the annual LDR report and, as
applicable, propose date for negotiations.

c. For MW and PMW not covered by existing TPA milestones or schedules
i. For newly discovered MW or PMW, contact appropriate TPA lead

regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or management of

the PMW or MW including, as needed, TPA milestones or schedules for:
1. Performing a DOE LDR storage assessment
2. Complete data gap plan and provide to the lead regulatory agency

project manager for discussions
iii. Report the outcome of the discussions with the TPA lead regulatory agency

project manager as milestones or schedules in the annual LDR report and as
applicable, propose date for negotiations.

5. The parties have agreed to two procedures for DOE LDR storage assessments (one for the
Office of River Protection [ORP] and one for the Richland Operations Office [RL]) for any
location where PMW is currently located, as well as for MW in permitted units or units
operating under interim status standards. DOE may have the contractors perform the
required assessments. For MW in permitted units or units operating under interim status
standards, there is the expectation that the location will meet all RCRA Treatment, Storage,
and/or Disposal (TSD) storage requirements. For locations containing PMW, using RCRA
TSD unit storage requirements as criteria for comparison, the DOE LDR assessment will be
used as a part of the continuing process of evaluating whether current management practices
are adequate to ensure that the threat to human health and the environment is minimized.
This evaluation will be used to create schedules and/or milestones for compliance with
characterization, storage, and treatment requirements, as applicable.

6. The LDR Report shall identify DOE LDR storage assessments planned for the next three
years. Repeat assessments will be conducted, as necessary.

Attachment 3:
3. The DOE LDR storage assessment report shall:

* Identify the assessment scope and standards used to conduct the assessment
" Provide an overall summary of compliance status based on scope of assessment results.

Also, include a summary comparing Potential Mixed Waste Storage conditions to mixed
waste storage criteria

* Document the facts regarding what you know and what you don't know
* Attach the completed checklist used during the assessment.

4. The data gap plan will contain four elements - 1) What you know, 2) what you don't know,
3) what you need to know, and 4) why the level of unknowns is acceptable or not acceptable
from a safety basis for the interim until action is planned or that more information is needed
to make this determination.
* Items I and 2 from above are provided by the DOE LDR storage assessment and any

additional project evaluation information
* Items 3 and 4 from above are the added content of the data gap plan



Item 4: It is acceptable to answer this question by indicating more information is needed
to make the determination. If available, the data gap plan may include a plan to obtain
the information believed to be needed to make a determination. The TPA lead regulatory
agency project manager should be contacted to begin discussions and development of a
path forward.

The goal after discussions is to have an agreement with the TPA lead regulatory agency
project manager on the path forward for PMW/MW in the unit. When the DOE LDR storage
assessment schedule date is not available: Assessment = Not scheduled, Plan to fill data
gaps = TBD, Start negotiations = TBD. For major negotiations such as the start of facility
transition or deactivation, provide a negotiations start date. For little stuff, negotiations may
not be necessary: Start negotiations = Not appropriate.

Various monthly Tri-Party Agreement Project Managers Meeting understandings for the LDR
report.

5-2002: Note 1: Mechanism to transmit documents - The following proposal was developed at
the May 29. 2002 meeting and was finalized at the June 18. 2002 meeting: Storage
assessments/data gap plans will be provided in the unit-specific project manager meeting and the
LDR project manager meeting after they have been completed. The storage assessment/data gap
plan will be attached to the meeting minutes. The data gap plan needs to be signed by someone
from either DOE or contractor to indicate completeness. The level of signature is at the
discretion of the DOE or the contractor.

10-2002 Note 1: (supplemental text to June 18, 2002 Note 1) Storage assessments/data gap plans
will nonnally be presented at the TPA lead regulatory agency project manager meeting and
attached to the minutes. In the absence of minutes, DOE can enter the documents into the
administrative record for the TPA lead regulatory agency project manager. The LDR project
manager meeting minutes will reference the fact that storage assessments/data gap plans have
been presented to the TPA lead regulatory agency project manager.

11-2002 Note 1: The ORP procedure, ORP PD 220.1-3 issued 4-18-2002 is acceptable for use.
The team lead will use the checklist determine the applicability of individual checklist criteria.

02-18-2003 Note 1 (02-2003-01 Action Item): Based on Attachment 5 of the 2/6/03 meeting
minutes, the 3711, 309, and 252-U facilities will be removed from the storage assessment
schedule because there is no mixed waste or potential mixed waste at the sites. The schedule for
the 242-B/BL Storage Assessment will maintain its current assessment schedule in Calendar
Year 2007.

10-21-2003 Note 1: (Attachment 4 Comment #1: ORP LDR Assessments) ORP Assessments
identified in the CY2001 LDR Report projected for CY2003 will be completed and documented
in a single assessment report.



Attachment 5

M-026 LDR Report Project Manager Meeting Minutes
at

2420 Stevens Center, Conference Room 126
Richland, Washington

Meeting Held November 15, 2005
9:30 am to 11:30 am

Draft M-26-05-01 TPA Change Request



Change Number Federal Facility Agreement and Consent Order Date

Change Control Form
M-26-05-01 Do not use blue ink. Type or print using black ink. October 31, 2005

Originator Phone

G. L. Sinton, U.S. Department of Energy 373-7939

Class of Change

I - Signatories [X] 11 - Executive Manager ] il - Project Manager

Change Title

Modify Interim Milestone M-26-01 P to Require Submittal of a Summary Land Disposal Restrictions Report for 2006.

Description/Justification of Change

The U.S. Department of Energy (DOE) and the State of Washington Department of Ecology (Ecology) are conducting a
pilot activity for Land Disposal Restriction (LDR) reporting under the M-026-01 milestone series. For only the Calendar
Year (CY) 2005 LDR reporting activities, this pilot activity will establish a Hanford LDR Summary Report. The Hanford
LDR Summary Report will contain elements from the Hanford LDR Report considered to be important for reporting
purposes. DOE and Ecology have determined through the monthly Project Manager Meetings which elements of the
annual Hanford LDR Report should be reported in the Cy2005 Hanford LDR Summary Report.

The due date of the M-026-01 P milestone and subsequent M-026-01 milestones are not being modified by the change
request. After DOE submits the CY2005 Hanford LDR Summary Report and the primary docurnent process is
completed, DOE and Ecology will make a decision on the development of future Hanford LDR Summary Reports.

Impact of Change

Affected Documents

Hanford Federal Facility Agreement and Consent Order (as amended) and the Calendar Year 2005 Hanford LDR
Report.

Approvals

DOE Date _Approved Disapproved
DOE Date

Page 1 of 3
_____Approved Disapproved

EPA Date

Approved Disapproved
Ecology Date



Change Form M-26-05-01

Page 2 of 3
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Change Form M-26-05-01

Page 3 of 3

Tri-Party Agreement Interim Milestone M-26-01Q (due on-April 30, 2007) and succeeding M-26-01
interim milestones are not modified by this change request as shown below.

M-026-O1Q SUBMIT AN ANNUAL HANFORD LAND DISPOSAL RESTRICTIONS REPORT 04/30/2007
IN ACCORDANCE WITH AGREEMENT REQUIREMENTS TO COVER THE AND
PERIOD FROM 1/1 OF THE PREVIOUS YEAR THROUGH 12/31 OF THE ANNUALLY
REPORTING YEAR- THEREAFTER

DOE'S ANNU2AL HANFORD LAND DISPOSAL -RESTRICTIONS REPORT: 1)
WILL BE EQUIVALENT TO (I.E. SHALL MEET ALL SUBSFANTIVE
REQUIREMENTS OF) SITE TREATMENT PLANS AS REQUIRED BY THE
FEDERAL FACILITY COMPLIANCE ACT OF 1992 (FECA) AND 2) WILL
MEET ALL REQUIREMENTS OP ECOLOGY'S FINAL DETERMINATTON IN
THIS MATTER DATED MARCH 29, 2000.

THE REPORT SHALL INCLUDE A DESCRIPTION OF ACTIVITIES
PLANNED AND TAKEN IN ACUORDANCE WITH AGREEMENT
REQUIREMENTS AND PRIOR ANNUAL LDR REPORTS TO ACHIEVE FULL
COMPLIANCE WITH AGREEMENT AND LDR REQUIREMENTS. THE
REPORT SHALL UPDATE ALL INFORMATION CONTAINED IN TEE LDR
PLAN AND THE PRIOR ANNUAL LDR REPORT, INCLUDING PLANS AND
SCHEDULES.

THE FORMAT FOR THE REPORT SHALL BE BASED ON EQUIVALENCY
WITH SITE TREATMENT PLAN REQUIREMENTS OF THE FFCA,
ECOLOGY'S FINAL DETERMINATION IN THIS MATTER DATED MARCH
29, 2000, AND THE "REQUIREMENTS FOR HANFORD LDR PLAN,"
ISSUED BY EPA AND ECOLOGY ON APRIL 10, 1990.
ADDITIONALLY, THE REPORT SHAL' DESCRIBE ANY OTHER STUDIES
OR EFFORTS THAT HAVE BEEN OR WILL BE UNDERTAKEN TO
IDENTIFY ALTERNATIVES TO LAND DISPOSAL OF MIXED WASTES.
THE NONRADIOACTIVE PORTION OF ANY MIXED WASTES THAT ARE
REGULATED UNDER WASHINGTON STATE-ONLY REGULATIONS SHALL BE
ADDRESSED IN THE REPORT. THE REPORT SHALL BE SUBMITTED AS
A PRIMARY DOCUMENT.

THE REPORT SHALL DOCUMENT AGREEMENT MAJOR AND INTERIM
MILESTONES FOR ACHIEVING COMPLTANCE WITH LDR TREATMENT
REQUIREMENTS AT TSD MIXED WASTE UNITS BY: 1) IDENTIFYING
AND REPORTING PROGRESS AGATNST AGREEMENT MILESTONES AND 2)
PROPOSING. THE ESTABLISHMENT OF MILESTONES IN THE INSTANCE
OF TSD MIXED WASTES NOT YET COVERED UNDER THE AGREEMENT
AND FOR THE MODIFICATION OF CURRENT HFFACO SCHEDULES AS
NECESSARY TO ACHIEVE COMPLIANCE WITH LDR TREATMENT
REQUIREMENTS IN A MANNER ECUIVALENT TO STPs AS REQUIRED BY
THE FFCA. THESE MILESTONES SHALL BE BASED ON SIGNIFICANT
EVENTS IDENTIFIED IN THE LDR REPORT (I.E. SCHEDULES
EQUIVALENT TO THOSE OF SITE TREATMENT PLANS AS REQUIRED BY
THE FFCA) AND WILL BE SHOWN AS SCEEDULES WHICH ARE UPDATED
ANNUALLY AS PART OF THE REPORT. APPROPRIATE MILESTONES
WILL BE INCORPORATED IN THE AGREEMENT VIA TEE CHANGE
PROCESS DEFINED IN SECTION 12 OF THE ACTION PLAN UPON
ISSUANCE OF THE APPROVED REPORTS.


